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ESTIMATE RUN 05/02/2016

ESTIMATE SUMMARY 10:27:08

CONTID: C16698         ESTIMATE NO: 0010 FINL 2005

PCN: 16698-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 125 WILLOW CREEK BRIDGE (D-12-F) PERCENT TIME:

PROJECT NO: BR1251-008                    

SH 125 WILLOW CREEK BRIDGE (D-12-F)

NAME OF ROAD:  

PROJECT COUNTIES: GRAND

CONTRACTOR:

DUCKELS CONSTRUCTION INCORPORATED PAY PERIOD ENDING

3500 DUCKELS COURT DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

STEAMBOAT SPRINGS CO 80487     (970)879-6072 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 2,071,300.45 PARTICIPATING $ $ -169.50

AWARD PROJECT AMT: 1,833,762.89 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 27,506.44

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

99.05

FIXED COMPLETION DATE

FIXED COMPLETION DATE

100.00%

0.01

-169.50

-169.50

27,336.94

$

$

$

$

2,071,300.44

0.00

2,071,300.44

0.00

2,071,300.44

0.00

0.00

2,071,300.44

0.00

AMOUNT DUE 2,071,300.44 27,336.94

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 27,336.94

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

208.0 TIME ALLOW: 11/1/2015 ??:??:??

ORIG TIME ALLOW: 11/1/2015 ??:??:??

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

04/06/2015

04/06/2015

10/30/2015

10/30/2015

05/02/2016

08/21/2014

09/17/2014

10/07/2014

04/06/2015
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PCN: 16698-BID    ESTIMATE RUN 05/02/2016

PROJECT: BR1251-008                    ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:27:08

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0005 Clearing and Grubbing 1.000

0.000

201-00000  
 

70,000.001.000

0.00

1.000

L S 

70,000.00000

0010 Removal of Pipe 40.000

0.000

202-00035  
 

400.0040.000

0.00

40.000

LF  

10.00000

0015 *Removal of Delineator 9.000

0.000

202-00090  
 

108.009.000

0.00

9.000

EACH

12.00000

0020 Removal of Asphalt Mat 3,627.000

0.000

202-00220  
 

14,508.003,627.000

0.00

3,627.000

SY  

4.00000

0025 Removal of Asphalt Mat (Planing) 52.000

0.000

202-00240  
 

1,820.0052.000

0.00

52.000

SY  

35.00000

0030 *Removal of Pavement Marking 303.000

0.000

202-00250  
 

1,212.00303.000

0.00

303.000

SF  

4.00000

0035 *Removal of Ground Sign 8.000

0.000

202-00810  
 

1,400.008.000

0.00

8.000

EACH

175.00000

0040 Embankment Material (Complete In Place) 4,395.000

0.000

203-00060  
 

87,900.004,395.000

0.00

4,395.000

CY  

20.00000

0045 Muck Excavation 500.000

0.000

203-00100  
 

5,000.00500.000

0.00

500.000

CY  

10.00000

0050 Blading 0.000

0.000

203-01500  
 

0.000.000

0.00

0.000

HOUR

120.00000

0055 Backhoe 0.000

0.000

203-01510  
 

0.000.000

0.00

0.000

HOUR

140.00000
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PCN: 16698-BID    ESTIMATE RUN 05/02/2016

PROJECT: BR1251-008                    ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:27:08

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0060 Dozing 0.000

0.000

203-01550  
 

0.000.000

0.00

0.000

HOUR

120.00000

0065 Combination Loader 0.000

0.000

203-01594  
 

0.000.000

0.00

0.000

HOUR

110.00000

0070 Potholing 0.000

0.000

203-01597  
 

0.000.000

0.00

0.000

HOUR

250.00000

0075 Laborer 0.000

0.000

203-02330  
 

0.000.000

0.00

0.000

HOUR

40.00000

0080 Structure Excavation 4.000

0.000

206-00000  
 

52.004.000

0.00

4.000

CY  

13.00000

0085 Structure Backfill (Flow-Fill) 0.000

0.000

206-00065  
 

0.000.000

0.00

0.000

CY  

220.00000

0090 Shoring (Area 2) 1.000

0.000

206-01782  
 

16,800.001.000

0.00

1.000

L S 

16,800.00000

0095 Topsoil 387.000

0.000

207-00205  
 

23,220.00387.000

0.00

387.000

CY  

60.00000

0100 Wetland Topsoil 193.000

0.000

207-00305  
 

1,544.00193.000

0.00

193.000

CY  

8.00000

0105 Stockpile Wetland Topsoil 193.000

0.000

207-00310  
 

1,544.00193.000

0.00

193.000

CY  

8.00000

0110 *Erosion Log (12 Inch) 34.000

0.000

208-00002  
 

187.0034.000

0.00

34.000

LF  

5.50000
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PCN: 16698-BID    ESTIMATE RUN 05/02/2016

PROJECT: BR1251-008                    ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:27:08

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0115 *Erosion Log (20 Inch) 1,667.000

0.000

208-00009  
 

14,169.501,667.000

0.00

1,667.000

LF  

8.50000

0120 Concrete Washout Structure 1.000

0.000

208-00045  
 

1,000.001.000

0.00

1.000

EACH

1,000.00000

0125 Vehicle Tracking Pad 2.000

0.000

208-00070  
 

2,400.002.000

0.00

2.000

EACH

1,200.00000

0130 Removal and Disposal of Sediment (Labor) 46.000

0.000

208-00103  
 

1,380.0046.000

0.00

46.000

HOUR

30.00000

0135 Removal and Disposal of Sediment (Equipment) 27.000

0.000

208-00105  
 

2,160.0027.000

0.00

27.000

HOUR

80.00000

0140 Sweeping (Sediment Removal) 72.500

0.000

208-00106  
 

7,250.0072.500

0.00

72.500

HOUR

100.00000

0145 Removal of Trash 40.000

0.000

208-00107  
 

4,000.0040.000

0.00

40.000

HOUR

100.00000

0150 *Erosion Control Supervisor 142.000

0.000

208-00206  
 

14,200.00142.000

0.00

142.000

DAY 

100.00000

0155 Water Control 1.000

0.000

208-00400  
 

10,000.001.000

0.00

1.000

L S 

10,000.00000

0160 *Seeding (Native) 0.720

0.000

212-00006  
 

1,080.000.720

0.00

0.720

ACRE

1,500.00000

0165 *Seeding (Temporary) 0.000

0.000

212-00009  
 

0.000.000

0.00

0.000

ACRE

1,450.00000
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PCN: 16698-BID    ESTIMATE RUN 05/02/2016

PROJECT: BR1251-008                    ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:27:08

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0170 *Seeding (Wetlands) 0.427

0.000

212-00028  
 

1,643.950.427

0.00

0.427

ACRE

3,850.00000

0175 *Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

0.000

ACRE

4,260.00000

0180 *Mulching (Weed Free) 0.000

0.000

213-00003  
 

0.000.000

0.00

0.000

ACRE

2,300.00000

0185 *Mulching (Weed Free Straw) 0.090

0.000

213-00004  
 

324.000.090

0.00

0.090

ACRE

3,600.00000

0190 *Spray-on Mulch Blanket 0.900

0.000

213-00012  
 

3,600.000.900

0.00

0.900

ACRE

4,000.00000

0195 *Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

0.000

LB  

3.00000

0200 *Deciduous Tree (2 Inch Caliper) 10.000

0.000

214-00220  
 

4,350.0010.000

0.00

10.000

EACH

435.00000

0205 *Deciduous Shrub (5 Gallon Container) 120.000

0.000

214-00350  
 

5,280.00120.000

0.00

120.000

EACH

44.00000

0210 *Brush Layer Cutting 2,500.000

0.000

214-01010  
 

11,250.002,500.000

0.00

2,500.000

EACH

4.50000

0215 *Soil Retention Blanket (Straw-Coconut) (Biodegradable 
Class 

873.000

0.000

216-00201  
 

2,880.90873.000

0.00

873.000

SY  

3.30000

0220 *Wildlife Biologist 11.000

0.000

240-00000  
 

825.0011.000

0.00

11.000

HOUR

75.00000
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PCN: 16698-BID    ESTIMATE RUN 05/02/2016

PROJECT: BR1251-008                    ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:27:08

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0225 *Removal of Nests 24.000

0.000

240-00010  
 

1,752.0024.000

0.00

24.000

HOUR

73.00000

0230 Aggregate Base Course (Class 1) 0.000

0.000

304-01000  
 

0.000.000

0.00

0.000

TON 

21.00000

0235 Aggregate Base Course (Class 6) 2,061.280

0.000

304-06000  
 

43,286.882,061.280

0.00

2,061.280

TON 

21.00000

0240 Hot Mix Asphalt (Patching) (Asphalt) 18.450

0.000

403-00720  
 

2,767.5018.450

0.00

18.450

TON 

150.00000

0245 Hot Mix Asphalt (Grading SX) (75) 631.570

0.000

403-34701  
 

72,630.55631.570

0.00

631.570

TON 

115.00000

0250 Asphalt Cement Performance Grade (PG 58-28) 37.340

0.000

411-03352  
 

6,907.9037.340

0.00

37.340

TON 

185.00000

0255 Emulsified Asphalt (Slow-Setting) 102.000

0.000

411-10255  
 

816.00102.000

0.00

102.000

GAL 

8.00000

0260 Geotextile (Erosion Control) (Class 2) 832.000

0.000

420-00103  
 

1,248.00832.000

0.00

832.000

SY  

1.50000

0265 Geotextile (Separator) (Class 1) 580.500

0.000

420-00132  
 

870.75580.500

0.00

580.500

SY  

1.50000

0270 Inlet Type D (10 Foot) 1.000

0.000

604-00510  
 

5,500.001.000

0.00

1.000

EACH

5,500.00000

0275 Fence (Plastic) 1,342.000

0.000

607-11525  
 

4,697.001,342.000

0.00

1,342.000

LF  

3.50000
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PCN: 16698-BID    ESTIMATE RUN 05/02/2016

PROJECT: BR1251-008                    ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:27:08

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0280 *Delineator (Type I) 12.000

0.000

612-00001  
 

360.0012.000

0.00

12.000

EACH

30.00000

0285 *Sign Panel (Class I) 22.000

0.000

614-00011  
 

484.0022.000

0.00

22.000

SF  

22.00000

0290 *Steel Sign Support (2-Inch Round)(Post) 70.000

0.000

614-01512  
 

560.0070.000

0.00

70.000

LF  

8.00000

0295 *Steel Sign Support (2-Inch Round)(Socket) 7.000

0.000

614-01522  
 

875.007.000

0.00

7.000

EACH

125.00000

0300 Detour Pavement 1,788.000

0.000

621-00450  
 

60,792.001,788.000

0.00

1,788.000

SY  

34.00000

0305 72 Inch Drainage Pipe (Class 0) 0.000

0.000

624-20072  
 

0.000.000

0.00

0.000

LF  

150.00000

0310 18 Inch Drainage Pipe (Class 9) 84.000

0.000

624-29018  
 

4,200.0084.000

0.00

84.000

LF  

50.00000

0315 *Construction Surveying 1.000

0.000

625-00000  
 

12,000.001.000

0.00

1.000

L S 

12,000.00000

0320 *Mobilization 1.000

0.000

626-00000  
 

183,000.001.000

0.00

1.000

L S 

183,000.00000

0325 *Public Information Services 1.000

0.000

626-01000  
 

6,050.001.000

0.00

1.000

L S 

6,050.00000

0330 *Pavement Marking Paint 0.000

0.000

627-00001  
 

0.000.000

0.00

0.000

GAL 

100.00000
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PCN: 16698-BID    ESTIMATE RUN 05/02/2016

PROJECT: BR1251-008                    ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:27:08

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0335 *Pavement Marking Paint (Waterborne) 18.000

0.000

627-00011  
 

1,800.0018.000

0.00

18.000

GAL 

100.00000

0340 *Flagging 2,858.250

0.000

630-00000  
 

82,889.252,858.250

0.00

2,858.250

HOUR

29.00000

0345 *Traffic Control Inspection 68.000

0.000

630-00007  
 

25,500.0068.000

0.00

68.000

DAY 

375.00000

0350 *Traffic Control Management 140.000

0.000

630-00012  
 

119,000.00140.000

0.00

140.000

DAY 

850.00000

0355 *Flashing Beacon (Portable) 4.000

0.000

630-80001  
 

1,200.004.000

0.00

4.000

EACH

300.00000

0360 *Barricade (Type 3 M-B) (Temporary) 2.000

0.000

630-80336  
 

120.002.000

0.00

2.000

EACH

60.00000

0365 *Construction Traffic Sign (Panel Size A) 28.000

0.000

630-80341  
 

1,120.0028.000

0.00

28.000

EACH

40.00000

0370 *Construction Traffic Sign (Panel Size B) 10.000

0.000

630-80342  
 

400.0010.000

0.00

10.000

EACH

40.00000

0375 *Portable Message Sign Panel 2.000

0.000

630-80355  
 

7,500.002.000

0.00

2.000

EACH

3,750.00000

0380 Concrete Barrier (Temporary) 1,444.000

0.000

630-80370  
 

43,320.001,444.000

0.00

1,444.000

LF  

30.00000

0385 *Traffic Cone 43.000

0.000

630-80380  
 

64.5043.000

0.00

43.000

EACH

1.50000
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PCN: 16698-BID    ESTIMATE RUN 05/02/2016

PROJECT: BR1251-008                    ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:27:08

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0386 Drum Channel Dev 65.000

0.000

630-80360  
 

4,498.6565.000

0.00

65.000

EACH

69.21000

0390 *Impact Attenuator (Temporary) 0.000

0.000

630-85011  
 

0.000.000

0.00

0.000

DAY 

450.00000

0395 *Traffic Signal (Temporary) 1.000

0.000

630-86800  
 

10,000.001.000

0.00

1.000

L S 

10,000.00000

0400 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

0405 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

0410 F/A Asphalt Pavement Incentive 0.000

0.000

700-70012  
 

0.000.000

0.00

0.000

F A 

1.00000

0415 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.000

F A 

1.00000

0420 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

0.000.000

0.00

0.000

F A 

1.00000

0425 F/A On-The-Job Trainee 0.000

0.000

700-70021  
 

0.000.000

0.00

0.000

HOUR

1.00000

0426 F/A On-The-Job Trainee 404.750

-84.750

700-70021  
 

640.00320.000

-169.50

320.000

HOUR

2.00000

0430 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000
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PCN: 16698-BID    ESTIMATE RUN 05/02/2016

PROJECT: BR1251-008                    ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:27:08

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0535 Added Item (Dollar)/ Correction Grinding 3,121.250

0.000

900-00006  
 

3,121.253,121.250

0.00

3,121.250

DOL 

1.00000

0540 Added Item (Dollar)/ Additional Epoxy Pavement Marking 
Paint

6,376.250

0.000

900-00006  
 

6,376.256,376.250

0.00

6,376.250

DOL 

1.00000

0545 Added Item (Dollar)/ Clear and Grubbing Disposal 5,550.000

0.000

900-00006  
 

5,550.005,550.000

0.00

5,550.000

DOL 

1.00000

0550 Added Item (Dollar)/ Storm Sewer Relocation 3,911.190

0.000

900-00006  
 

3,911.193,911.190

0.00

3,911.190

DOL 

1.00000

0555 Added Item (Dollar)/ Headwall  Form Liner and 
Waterproofing Extra Work

3,860.000

0.000

900-00006  
 

3,860.003,860.000

0.00

3,860.000

DOL 

1.00000

0560 Added Item (Dollar)/ Final Asphalt Paving Extra 
Preparation Work

7,000.000

0.000

900-00006  
 

7,000.007,000.000

0.00

7,000.000

DOL 

1.00000

0565 Added Item (Dollar)/ Price reduction for inlet Type D 0.000

0.000

900-00006  
 

0.000.000

0.00

0.000

DOL 

1.00000

0570 Added Item (Each)/ Impact Attenuator 3.000

0.000

900-00007  
 

13,500.003.000

0.00

3.000

EACH

4,500.00000

0575 Added Item (Dollar)/ Price Reduction - Concrete Class D
(Box Culvert)

0.000

0.000

900-00006  
 

0.000.000

0.00

0.000

DOL 

1.00000

0580 Res Ground Sign 1.000

0.000

210-00810  
 

175.001.000

0.00

1.000

EACH

175.00000

0585 Soil Conditioning 1.110

0.000

212-00032  
 

2,780.551.110

0.00

1.110

ACRE

2,505.00000
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PCN: 16698-BID    ESTIMATE RUN 05/02/2016

PROJECT: BR1251-008                    ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:27:08

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0590 Added Item (Dollar)/ Overweight truck price reduction 
per 105.18 - HMA

-80.000

0.000

900-00006  
 

-80.00-80.000

0.00

-80.000

DOL 

1.00000

0595 Added Item (Dollar)/ Overweight truck price reduction 
per 105.18 - ABC Class 6

-816.000

0.000

900-00006  
 

-816.00-816.000

0.00

-816.000

DOL 

1.00000

0600 Added Item (Dollar)/ Bird Netting 6,626.500

0.000

900-00006  
 

6,626.506,626.500

0.00

6,626.500

DOL 

1.00000

0605 ADDED Item/DBE Sanctions 0.000

0.000

900-00031  
 

0.000.000

0.00

0.000

DOL 

1.00000

CAT 1,072,343.07-169.501,072,343.07CURRENT AMT0200 $ $ $

CAT NO0300 0300 STRUCTURE D-12-F 

0435 Removal of Bridge 1.000

0.000

202-00400  
 

32,000.001.000

0.00

1.000

EACH

32,000.00000

CAT 32,000.000.0032,000.00CURRENT AMT0300 $ $ $

CAT NO0301 0301 STRUCTURE D-12-L 

0306 Temp Brdg 0.000

0.000

621-00500  
 

0.000.000

0.00

0.000

L S 

120,316.93000

0307 Added Item (Dollar)/ Structural Steel Temp Bridge 149,397.010

0.000

900-00006  
 

149,397.01149,397.010

0.00

149,397.010

DOL 

1.00000

0440 Embankment Material (Complete In Place) 352.000

0.000

203-00060  
 

7,040.00352.000

0.00

352.000

CY  

20.00000

0445 Structure Excavation 2,060.000

0.000

206-00000  
 

26,780.002,060.000

0.00

2,060.000

CY  

13.00000

0450 Structure Backfill (Class 1) 404.000

0.000

206-00100  
 

20,200.00404.000

0.00

404.000

CY  

50.00000
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PCN: 16698-BID    ESTIMATE RUN 05/02/2016

PROJECT: BR1251-008                    ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:27:08

CUMULATIVE
AMOUNT

CAT NO0301 0301 STRUCTURE D-12-L 

0455 Filter Material (Class B) 5.000

0.000

206-00520  
 

1,000.005.000

0.00

5.000

CY  

200.00000

0460 *Shoring (Area 1) 1.000

0.000

206-01781  
 

35,280.001.000

0.00

1.000

L S 

35,280.00000

0465 Topsoil (Special) 363.000

0.000

207-00405  
 

5,808.00363.000

0.00

363.000

CY  

16.00000

0470 Geotextile (Drainage) (Class 1) 1,000.000

0.000

420-00112  
 

1,500.001,000.000

0.00

1,000.000

SY  

1.50000

0475 Geotextile (Drainage) (Class 2) 16.300

0.000

420-00113  
 

24.4516.300

0.00

16.300

SY  

1.50000

0480 Riprap (Special) 11.000

0.000

506-00012  
 

2,750.0011.000

0.00

11.000

EACH

250.00000

0485 Riprap (12 Inch) 176.000

0.000

506-00212  
 

19,360.00176.000

0.00

176.000

CY  

110.00000

0490 Riprap (24 Inch) 474.000

0.000

506-00224  
 

52,140.00474.000

0.00

474.000

CY  

110.00000

0495 Soil Riprap (24 Inch) 427.000

0.000

506-00424  
 

46,970.00427.000

0.00

427.000

CY  

110.00000

0500 Waterproofing (Membrane) 538.000

0.000

515-00120  
 

10,760.00538.000

0.00

538.000

SY  

20.00000

0505 *Concrete Class D (Box Culvert) 711.000

0.000

601-03030  
 

359,055.00711.000

0.00

711.000

CY  

505.00000
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PCN: 16698-BID    ESTIMATE RUN 05/02/2016

PROJECT: BR1251-008                    ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:27:08

CUMULATIVE
AMOUNT

CAT NO0301 0301 STRUCTURE D-12-L 

0510 *Reinforcing Steel (Epoxy Coated) 202,501.000

0.000

602-00020  
 

186,300.92202,501.000

0.00

202,501.000

LB  

0.92000

0515 6 Inch Perforated Pipe Underdrain 44.000

0.000

605-00060  
 

792.0044.000

0.00

44.000

LF  

18.00000

CAT 925,157.380.00925,157.38CURRENT AMT0301 $ $ $

CAT NO0400 0400 CONSTRUCTION ENGINEERING BID ITEMS 

0520 Field Office (Class 2) 1.000

0.000

620-00002  
 

20,000.001.000

0.00

1.000

EACH

20,000.00000

0525 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

20,000.001.000

0.00

1.000

EACH

20,000.00000

0530 Sanitary Facility 1.000

0.000

620-00020  
 

1,800.001.000

0.00

1.000

EACH

1,800.00000

CAT 41,800.000.0041,800.00CURRENT AMT0400 $ $ $

$ 2,071,300.45-169.50$2,071,300.45$CURRENT AMTPROJECT TOTAL


